# **Draw Inspection Report**

October 7, 2024 @ 5:10 AM EDT



#### Client

- TEST ACCOUNT FOR QA TEAM
- (962) 087-8880
- tisa.support@aarsfs.com

#### Location

- 7676 Kleberg Rd, Balch Springs, TX 75180, USA
- 32.69042680, -96.62840030

## **Table of Contents**

Summary	 	 	 	
Overview 	 	 	 	
Scope of Work	 	 	 	
Inspected	 	 	 	
Not Inspected	 	 	 	
Line Item Details				

# Summary

I'm sorry, but it seems like there was no specific information provided for me to create a construction-progress summary. Could you please provide details about the property inspection?



### **Overview**

Previously Funded

\$0

Prior to this inspection

Funding Difference

-\$21,000

Eligible minus requested

**Funds Requested** 

\$21,000

This inspection

**Previously Completed** 

0.00%

Prior to this inspection

New Funds Eligible

\$0

This inspection

**Total Project Completion** 

0.00%

As of this inspection





# Scope of Work - Not Inspected

Description	Budget	Funded	% of Budget	Requested	Eligible	% Change	Status
Exterior Demo	\$5,000	\$0	7.7%	\$2,500	\$0	0.0%	Not Started
Finish Carpentry	\$4,000	\$0	6.2%	\$0	\$0	0.0%	Not Started
Drywall, Tape, Sand	\$4,000	\$0	6.2%	\$4,000	\$0	0.0%	Not Started
Interior Paint	\$4,000	\$0	6.2%	\$2,000	\$0	0.0%	Not Started
Other-framing basement framing basement	\$3,000	\$0	4.6%	\$3,000	\$0	0.0%	Not Started
Landscaping	\$3,000	\$0	4.6%	\$0	\$0	0.0%	Not Started
Plumbing-Rough	\$3,000	\$0	4.6%	\$3,000	\$0	0.0%	Not Started



Description	Budget	Funded	% of Budget	Requested	Eligible	% Change	Status
Plumbing-Fixtures Plumbing Trim & Fixtures	\$3,000	\$0	4.6%	\$0	\$0	0.0%	Not Started
Interior-Doors	\$3,000	\$0	4.6%	\$0	\$0	0.0%	Not Started
Hardware Hardwood Floors	\$3,000	\$0	4.6%	\$0	\$0	0.0%	Not Started
Tile	\$3,000	\$0	4.6%	\$0	\$0	0.0%	Not Started
Other-Cabinets Cabinets	\$3,000	\$0	4.6%	\$0	\$0	0.0%	Not Started
Kitchen-Appliances	\$3,000	\$0	4.6%	\$0	\$0	0.0%	Not Started
Countertops KITCHEN	\$2,500	\$0	3.9%	\$0	\$0	0.0%	Not Started



Description	Budget	Funded	% of Budget	Requested	Eligible	% Change	Status
Other-Condensing Unit & Lineset Condensing Unit & Lineset	\$2,500	\$0	3.9%	\$0	\$0	0.0%	Not Started
Other-Furnace Furnace	\$2,500	\$0	3.9%	\$0	\$0	0.0%	Not Started
Interior Demo	\$2,400	\$0	3.7%	\$2,400	\$0	0.0%	Not Started
Other-Carpet Carpet	\$2,000	\$0	3.1%	\$0	\$0	0.0%	Not Started
Electrical-Fixtures Electrical Finish & Fixtures	\$2,000	\$0	3.1%	\$0	\$0	0.0%	Not Started
Electrical-Rough	\$2,000	\$0	3.1%	\$2,000	\$0	0.0%	Not Started
HVAC-Rough	\$1,500	\$0	2.3%	\$1,500	\$0	0.0%	Not Started



Description	Budget	Funded	% of Budget	Requested	Eligible	% Change	Status
Tile BATHROOM # 3 - Basement	\$1,000	\$0	1.5%	\$0	\$0	0.0%	Not Started
Bathroom-Tile	\$1,000	\$0	1.5%	\$0	\$0	0.0%	Not Started
Bathroom-Tile BATHROOM # 2	\$1,000	\$0	1.5%	\$0	\$0	0.0%	Not Started
Other-Tub BATHROOM # 3 - Basement , TUB	\$300	\$0	0.5%	\$300	\$0	0.0%	Not Started
Other-Tub Tub , BATHROOM # 2	\$300	\$0	0.5%	\$300	\$0	0.0%	Not Started